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A1.1 RC Base X X • GREEN YELLOW GREEN 40% FUNDING CUT PROJECT ELEMENTS DELAYED

A2.3 UEET X • • N/A N/A N/A FUNDING UNCERTAINTY SPLIT MS INT FY00 & FY01 PIECES

A7.1 APP/GAP X TBD TBD TBD GREEN RED GREEN ADMINISTRATOR WAIVED TURBINE DEMO REPLANNING IN PROGRESS

A7.2 APP/GAP X GREEN YELLOW GREEN EXPECT COMPLETION 3Q

A7.3 APP/GAP X TBD TBD TBD GREEN RED GREEN ADMINISTRATOR WAIVED TURBINE DEMO REPLANNING IN PROGRESS

A8.1 APP/HHP X X • GREEN YELLOW GREEN DUPLICATES A9.6 PROPOSED ELIMINATION

A9.6 APP/HHP X X GREEN YELLOW GREEN HARDWARE DESIGN DIFFICULTIES SCHEDULE SLIPPED

A9.1 RLV X YELLOWYELLOWYELLOW TESTING LATE, IN 3rd QUARTER. EXPECT COMPLETION 3Q

A9.5 APP/HHP • GREEN GREEN GREEN DUPLICATES A9.7 PROPOSED ELIMINATION

A10.2 Hall Effect X X RED RED RED DELAY, MISSED LAUNCH OPPORTUNITY STOP WORK

H1.1 CETDP X YELLOWYELLOW GREEN JSC'S SCHEDULE SLIPPED, OTHER REASONS

H1.3 Space Ops X X GREEN YELLOW GREEN CONTRACTOR TECHNICAL ISSUES NOT ON CRITICAL PATH

H2.1 µg X • GREEN RED GREEN STS-107 LAUNCH DELAYED APPROVE SCHEDULE CHANGE

H2.2 µg X X GREEN YELLOW GREEN ERE WILLMEET, BUT SAL WILL BE DELAYED

H3.1 ISS • • N/A N/A N/A ACTIVITY NOT YET STARTED SHOULD NOT BE IN FY00 SIP

H3.3 ISS X X • • • GREEN GREEN YELLOW MANIFEST ERROR CORRECTION, NOW IN FY01

H3.4 ISS • GREEN GREEN GREEN MANIFEST ERROR CHANGE DESCRIPTION

H3.5 Shuttle X X • • N/A N/A N/A SCHEDULE CHANGE FROM JSC/BOEING NOW IN FY01

H4.4 Space Ops • GREEN GREEN GREEN CHANGE DESCRIPTION

S1.2 CETDP X X GREEN RED YELLOW CONTRACTOR'S PERFORMANCE SHORTFALL

S1.4 CETDP • GREEN BLUE GREEN COMPLETED IN FY99 SHOULD NOT BE IN FYOO SIP

M1.5 BMS/ISO X • GREEN RED GREEN OBJECTIVE AS STATED WILL NOT BE DONE FOR YEARS.

M1.A Model Work • GREEN GREEN YELLOW MILESTONE DESCRIPTION MISWRITTEN IMPROVE DESCRIPTION 

M1.D BMS/ISO RED GREEN GREEN ADDITIONAL FUNDS NEEDED REQUEST TO RAMO/CFO

M3.9 IT Security GREEN YELLOW GREEN CONTRACT CHANGES IN TSC PRIORITY ESTABLISHED

M3.C IT Security GREEN YELLOW GREEN CAN NOT COMPLETE ALL PLANS Crit. PLANS TO BE MET

P4.1 NA Icing • GREEN GREEN GREEN CHANGE OWNER TO J. SHIN

P4.F Glennan YELLOWYELLOWYELLOW COSTING BEHIND, COMPLETED JSRA LATE ACCELERATE AFTER SIGNING

C1.4 Education RED RED RED LACK OF FUNDING REPLANNING IN PROGRESS
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